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Monthly Oversight Summary Report No. 6 
ACS Superfund Site WA30, 46526.238 

Reporting Period: Month of Jun~ (June 2- June 29, 2001) 

BVSPC 0/S Dates: June 6, 7, 14, 18, 21, and 26, 200 I 

Personnel Summary Affiliation No. of Responsibility 
Personnel 

Montgomery Watson Harza, 8 Respondent's General Contractor 
Warrenville, IL 

Black & Veatch Special 3 USEPA Oversight Contractor 
Projects Corp. (BVSPC) 

Mid American Drilling I Potential ISVE Drilling Contractor 

Austgen Electrical 1 Electrical Contractor 

Area Survey 2 Surveyor 

Great Lakes Environmental 1 Material Testing Services 

IT Corporation 1 Potential ISVE Drilling Contractor 

Boart Longyear I Potential ISVE Drilling Contractor 

Rock & Soil Drilling I Potential ISVE Drilling Contractor 

Terra Engineering & 1 Potential!SVE Drilling Contractor 
Construction 

USEPA 1 

IDEM 2 

Top Flight Environmental 1 Potentiai!SVE Drilling Contractor 
Drilling 

Koester Environmental 2 Buried Drum Removal Contractor 
Services 

Midwest Environmental, Inc. 2 IDW Drum Management/ Detention Pond 
Contractor 
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Construction Activities 

Major Activities: 

Samples were collected from drums removed during water line installation for 
HAZCAT analysis (Montgomery Watson Harza with Koester Environmental 
Services). 

• A clay cover was placed over regraded PCB and SVOC spoils piles, lOW waste, 

and K-P building debris in the OSCA (Midwest Environmental Inc.) 
Topographic survey has been done in OSCA to determine where additional clay is 
needed (Area Survey). 

• Groundwater sampling (major round) took place on the week of June 18, 2001. 

Activities Performed: 

Discharge for GWTP has been rerouted to decrease water in wetlands in 
preparation for PCB contaminated soil removal. 
ISVE well installation pre-bid meeting and site tour with Montgomery Watson Harza 
and potential well drilling contractors. 

While drum removal activities were completed at the end of May, some minor issues relating to the drum 
removal work were dealt with this month. Koester Environmental Services returned to the site to obtain 
samples from several drums for HAZCA T analysis. These drums were overlooked during the original 
sampling as they were excavated during an earlier water line installation, prior to the recent removal action. 
The roll offboxes have been relocated within the site to allow for ACS truck traffic. Montgomery Watson 

Harza, along with help from the ACS staff on weekends, monitors the roll off boxes and drums twice daily. 
Disposal options for drums and roll off box contents are still being investigated. Consideration is currently 
being given to recycling (blending of liquids), and incineration. 

Clay cover has been placed over the PCB and SVOC spoils piles, lOW waste, and K-Pbuildingdebris in the 
OSCA. A topographic survey is being prepared to determine areas where additional clay is needed. Nuclear 
density testing has been performed on existing clay cover to determine whether it is suitable material for the 
interim cap. RFBs for the interim cap work and the ISVE well drilling in the OSCA were prepared and sent 
to potential bidders. On June 26,200 I a pre-bid meeting and site tour for ISVE well installation took place. 

The discharge for the GWTP has been rerouted to reduce water in the wetlands for upcoming PCB soil 
removal. The piping uti I ized forth is has been used previously on site for dewatering drum removal excavation 

area. Piping has been pressure washed. Montgomery Watson Harza stated that a sample was taken from 
the effluent pipe on June 26, 200 I. 

The ORC wells in the south pilot study were sampled during the week of June 25, 2001. 

Attached are BVSPC's weekly reports, correspondence, log book notes, and photographs of the daily 
activities. BVSPC's crew conducted oversight of the major field activities during June 6, 7, 14, 18,21, and 
26, 2001. 
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Topics of Concern: 
• Montgomery Watson Harza was unable to obtain a groundwater elevation at monitoring 

well MW -18 due to debris in the well. MW -18 is part of the long term monitoring 

program. 

• InstaJlation of the abandonment casing around A TMW -4D is suspect as to its effectiveness 

because the outer casing was driven in with the kelly bar and the auger chuck. Driving the 

casing down does not allow the tremmie pipe to reach the bottom of the annulus space on 

the outside of the casing for proper grouting. 

Concern Resolution: 
• None to report this month. 

Upcoming Activities: 
• Cap installation and final grading of detention pond in offsite area. (Montgomery Watson 

Harza does not believe it necessary to use 40 hour trained contractors for this work. They 

believe the work will not be intrusive.) 

• Pilot study for drilling method in offsite area. 

• PCB soil removal in wetlands tentatively scheduled for July. 

• Once water table is lowered, Contract Dewatering will return to install clean out in 

extraction trench 20. 

• Piezometers damaged during the grading that occurred in the OSCA will be replaced. 

Signatures: Margaret Mulkerrin Date: July 16,2001 

T: \projects\acs-raos\osr\200 I\Mo06. wpd 
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Weekly Oversight Summary Report No. 14 
ACS Superfund Site WA30, 46526.238 

Reporting Period: Week of June 4, 2001 
BVSPC 0/S Dates: June 6, 2001 and June 7, 2001 (Ms. Mulkerrin) 

Personnel Summary Affiliation No. of Responsibility 
Personnel 

Montgomery Watson Harza, 2 Respondent's General Contractor 
Warrenville, IL 

Black & Veatch Special 1 USEP A Oversight Contractor 
Projects Corp. (BVSPC) 

Koester Environmental 2 Dmm Removal Contractor 
Services 

Midwest Environmental Inc. 2 OSCA Contrator 

Austgen Electrical 1 Electrical Contractor 

Construction Activities 

Major Activities: 
• Samples were collected from dmms removed during water line installation for HAZCA T 

analysis (Montgomery Watson Harza with Koester Environmental Services). 
• A 4" clay cover was placed over regraded PCB spoils pile in the south offsite area 

(Midwest Environmental, Inc.). 
• Roll offboxes have been relocated within the onsite area to allow for ACS tmck traffic. 

Caution tape surrounds the area where they are staged. Montgomery Watson Harza will 
monitor the roll off boxes and dmms twice daily. 

• Weekly constmction coordination meeting. 

Topics of Concern: 
• Montgomery Watson Harza was unable to obtain a groundwater elevation at monitoring 

well MW-18 due to debris in the well. MW-18 is part ofthe long term monitoring 
program. 

• Installation of the abandonment casing around A TMW -4D is suspect as to its effectiveness 
because the outer casing was driven in with the kelly bar and the auger chuck. Driving the 
casing down does not allow the tremmie pipe to reach the bottom of the annulus space on 
the outside of the casing for proper grouting. 

Upco'ming Activities: 
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• Final grading of detention pond in offsite area. 
• Cap installation in offsite area. 
• Pilot study for drilling method in offsite area. 
• PCB soil removal in wetlands tentatively scheduled for July. 
• Once water table is lowered, Contract Dewatering will return to install clean out in 

extraction trench 20. 
• Groundwater sampling event to occur the week of June 18th. 

Signature: Margaret Mulkerrin Date: July 9, 2001 
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From-MONTGOMERY WATSON J53Da3sasss T-677 P DOZ/003 F-Zil 

WEEKLY CONS CTION MEETING MINUTES 
FOR Jill)ffi 7, 2001 MEETING 

AMERICAL CHE};liCAL SERVICES ~"PL SITE 

MEETING DATE: June 7. 2001 

iYlEETING TlME: 10:00 A:'vf 

l\'lEETING LOCATION: ACS Sire- Sire Trailer 

ATTENDEES: 

i 
Peter Vagt- Montgomery Watsob(MW) 
Todd Lewis • MW 
Margaret Mulkerrin- Black & V rch 

Tom Tiaics - MW / 
Lee Orosz - MW 

TOPICS 

Health and Safety / 

I 
Off-Sire Temporary Cover: Air rponiroring will continue until all Off-Site spoils piles are 
covered with clay. 

Drum Removal Update 

I 
Demobilization ofKoesrer Envirfnmenral Services (KES): KES demobilized on Friday, 
June 1, 2001. They re-mobilize~ on June 6, 2001 to coUecr samples and perform Hazcat 

aruilysi!S on the drums removed ip 1997 during the installation of the water line to the 
groundwater treatmem plant (GWfP). The KES trailer will remain on sire for a few 
more weeks. ) 

I 
Disposal plans: The overpacke~ drums and roll-o:ffbin.s will be sent off sire for disposal 
as soon as disposal plans an~ fi.u~lized. Tom Tinics of MW currently conducts two daily 

inspections of th~ overpacked ~ms and roll-off bins and records his observations. To 

date, no problems have been nor yd. 
I 

Qff.Site Temporary Cover ' 

Current efforts: The arrival of c,. ay and continued grading of the sire was delay<!d about a 

we~k due to inclement weather. Grading began on June 7, 2001 and clay placement 
began on June 8, 2001. 

I 

One w lr\10 week look ahead sr.~dule for Off-Sire Temporary Cover: Area Survey will 

be surveying the Off-Site Area 'firing the! week: of Junl! 11, 2001 in order to documenr 
the ~x.isting clay thick.ne~s. The-11 additional clay will be laid as n~eded to complete the 
' • I 
mte.nm cover. ' 

June 12. 2001 
ures C:o ~rrucdon Mc:c:t" une 7 ACS Site 



F rom-MONTGOMC:~Y 'II A iSCN 

I 
I 

Excavation of PCB-impactcd Soil in Weubnds 
I 

Th<! <!Xcavation of PCB-impactedjsoil in che wetl~nd area is sch<!duled for July 2001. 
Prior to the <!Xcavation work, the ;o.vetland area will be: partially dewatered through 

increased use of the Perimeter Grpundwarer Collection System (PGCS). Also, effluent 
from the G WTP will be dischargqd south of the railroad tracks instc:ad of into the 

wetlands. 
I 

Tn Situ Vapor Extraction Svstem OSYE).;. Off-Site Area 
! 

A planning meeting is schedukd for June 12. 2001 at rbe sire with the catalytic oxidizer 

unit vendor. Montgomery WatsC~n plans to solicit quotes from both auger and bucker rigs 

for installing the ISVE wells in tJle Off-Sice Area. Work will begin in the Kapica Pazmey 
area with an auger rig and will transition to a bucker rig if needed. The installation of the 

ISVE wells is dependent upon th~ complerion of the interim cap. 
i 

Summary of Past Two Weeks I 

I 
Summary of GWTP operaiion: Eumpjng from the tirepond has been discontinued with 

the completion ofm~ drum cxcayation. Currently, extraction wells EW-10, EW-11, and 

EW-20, and the PGCS are b~ingrumpcd into the GWfP. 

Looking Ahead ro Next Two Weeks 

I 
TI\e construction of Off-Site Te~porary Cover will continue. 

I 

The Long-Term Groundwater M~nitoring June 2001 sampling round is scheduled for 

week of June 18. lr will include~ full round of water levels and collection of indication 
parameters from all Monitoring :Network wells. Also, we will conduct the third round of 
sampling of the ORCI)i) South ArF Pilot Srudy wells. 

Contract Dewatering Systems (CDS) will rerum in June to complete the installation of 
the Barrier Wall Extraction Systfm by finishing the cleanout for EW-20. 

Next Weeklv ConstrUction Meerin2 1 

• Thursday, June 14, 2001 

TMKIP1Vtr ALl 
J:12.i.l!lllJ60l A.CS'm02 MW."'.. PM'6010202.a03S.doc 
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Weekly Oversight Summary Report No. 15 
ACS Superfund Site WA30, 46526.238 

Reporting Period: Week of June 11,2001 
BVSPC 0/S Dates: June 14,2001 (Ms. Mulkerrin) 

Personnel Summary Affiliation No. of 
Personnel 

Montgomery Watson Harza, 3 
Warrenville, IL 

Black & Veatch Special 1 
Projects Corp. (BVSPC) 

Area Survey 2 

Midwest Environmental Inc. 2 

Austgen Electrical 1 

Construction Activities 

Major Activities: 

Responsibility 

Respondent's General Contractor 

USEP A Oversight Contractor 

Surveyor 

OSCA Contractor 

Electrical Contractor 

• A clay cover was placed over regraded PCB and SVOC spoils piles, IDW 
waste, and K-P building debris in the south offsite area (Midwest Environmental, 
Inc.). 

• Topographic survey has been done in OSCA to determine where additional clay 
is needed (Area Survey). 
RFB for interim cap has been sent out this week (Montgomery Watson Harza). 

• MWH compacted the newly laid clay covering the OSCA with a smooth drum 
roller. He stated this clay cover will not be included as part of credited the interim 
cap. 

• Weekly construction coordination meeting . 

Topics of Concern: 
• Montgomery Watson Harza was unable to obtain a groundwater elevation at monitoring 

well MW -18 due to debris in the well. MW -18 is part of the long term monitoring 
program. 

• Installation of the abandonment casing around A TMW -4D is suspect as to it~ effectiveness 
because the outer casing was driven in with the kelly bar and the auger chuck. Driving the 
casing down does not allow the tremmie pipe to reach the bottom of the annulus space on 
the outside of the casing for proper grouting. 
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Upcoming Activities: 
• Final grading of detention pond in offsite area. 
• Cap installation in offsite area. 
• Pilot study for ISVE well drilling method in offsite area. 
• PCB soil removal in wetlands tentatively scheduled for July. 

Once water table is lowered, Contract Dewatering will return to install clean out in 
extraction trench 20. 

• Groundwater sampling event to occur the week of June l81
h. 

Piezometers damaged during the grading that occured in the OSCA will be replaced . 

. Signature: Margaret Mulkerrin Date: July 9, 2001 

Page 2 t. \projects\acs-raus\usr\2()0 I \0611 wpd 
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J<.ln-20-20,0 1 07:36am from-MONTGOMERY WATSON 16308368959 T-778 P.OOZ/003 F-363 

WEEKLY CONST~UCTION MEETING MINliTES 
FOR J 14, 2001 MEETING 

AMERICAL CH ICAL SERVICES NPL SITE 

MEETING DATE: June 14,2001 

MEETING TIME: 10:00 AM 

MEETING LOCATION: ACS Site- ite Trailer 

ATTENDEES: i 
I 
I 

Margaret Mulkerrin - Black & ~ eatch 
Tom Ti.nics- Montgomery Wa~on 
Robert Adams - Montgomery atson 
Margaret Mulkerrin- Bht.ck & eatch 

TOPICS 

Off-Site Temponuy Cover 

InSim 

Currem efforrs: Montgomery W tson is currently compacting the existing clay and the 
cover material recently placed t~ cover regraded spoils piles. The southern portion of the 
Off-Sire Ar~a has been surveyedlro establish base gradt!s tor the Temporary Cover, and 
the northern portion will be survf.Yed upon completion of the compacting activities. 
Temporary Cover activities to d1te have nor damaged the piezometers in the Off-Site 
Area. However, if piezometers fe damaged during completion of the Temporary Cover 
activities, the damaged piezome r:S will be replaced. 

One ro two week look ahead sc~dule for Off-Sire Temporary Cover: A geotechnical 
tt!Sting laboratory will be broug on ,;ire to test the existing clay in th~ Off-Site Area for 
suitability to b~ used for the Ten porary Cover. The geotechnical resting will be 
conducted in June 15 and 18, 2 1. Potential subcontractors for placing the clay for the 
additional cover material for the if-Site Temporary Cover will be evaluated upon 
completion ot" the geotechnical t sting of the existing material. The survey and clay 
placement will bt!gin upon selec ·on ofthe subcontractor. 

The excavation of PCB-impact soil in the wetland area is scheduled for the end July 
2001. Th~ effluent of the GWT will be re-directed to discharge to the south of the 
railroad tracks to assist i.u loweri g the water level in the werla.nds. The effluent will be 
re-directed starting the week. of 18 June 2001. 

Off-Site Area 

A meeting was conducted onJ~e 12,2001 at the site with the thennal oxidizer unit 
vendor to discuss final technical nd contractual details for the unit. Montgomery 
Watson is currently developing Request for Bid (RFB) package for pot~ntial 

~ 14 2001 Me.!tin ACSNPL Site 
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subcontnctors for installing the SVE wells. The RFB will be submitted to potential 

biddc:rs on June 15, 2001. 

Summary of Past Two Weeks 
I 

Summary ofGWTP operariorz: ~urrenrly, extraction wells EW-10, EW-11, and EW-20, 

the Fire Pond, and the PGCS are being pumped into the GWTP. 

Looking Ahead to Next Two Weeks · 

.The cons<ruction of Off-Site TJporary Cov<r will continue. 
i 

The Long· Term Groundwater M~nitoring June 2001 sampling round is scheduled for 

Week of June 18. It will include r full rOUlld of water levels and collection of indicator 

parameters tram all monitoring etwork wells. The third round of sampling of the ORC® 
South Area Pilot Study wells wil also be conducted after the regular monitoring is 

completed. 

Contract Dewarc::ring Systc:ms (C S) will rerum in June to complete the installation of 

the Barner Wall Extraction Syst ·m by finishing the cleanout for EW-20. 

Next Weekly ConstrUction Meeting 
• Thursday, June 21,2001 

RMJ1>NIR/\A 
J:\20!>\0601 ACS\0202 MW A ?M\6010202a036.doc 

C(lnstn1ction Meetin 
Jun.:! 19. 2001 

Ju e 14 2001 M~~tin ACS L Site 
Page: 2 
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Weekly Oversight Summary Report No. 16 
ACS Superfund Site WA30, 46526.238 

Reporting Period: Week of June 18,2001 
BVSPC 0/S Dates: June 18,2001 and June 21,2001 (Ms. Mulkerrin) 

Personnel Summary Affiliation No. of Responsibility 
Personnel 

Montgomery Watson Harza 8 Respondent's General Contractor 
Warrenville, IL 

Black & Veatch Special 2 USEP A Oversight Contractor 
Projects Corp. (BVSPC) 

Great Lakes Environmental 1 Material Testing Services 

Area Survey 2 Surveyor 

Austgen Electrical 1 Electrical Contractor 

Construction Activities 

Major Activities: 
• Groundwater sampling (major round) took place all week (Montgomery Watson Harza). 

Topographic survey has been done in OSCA to determine where additional clay is needed 
(Area Survey). 

• Nuclear density testing is being done on clay in OS CA. These results will determine if the 
clay is considered suitable, allowing it to be included as part of the clay cap thickness 
(Great Lakes and Montgomery Watson Harza). 

• The RFB for ISVE drilling has been sent out as of Monday. 
• Discharge for G WTP has been rerouted to reduce water in wetlands. The piping utilized 

for this has been previously used onsite for dewatering drum removal excavation area. 
Piping has been pressure washed. Montgomery Watson Harzadoes not plan on taking 
a sample at the new discharge, unless directed otherwise by the USEP A. 

• Weekly construction coordination meeting. 

Topics of Concern: 
Montgomery Watson Harza was unable to obtain a groundwater elevation at monitoring 
well MW-18 due to debris in the well. MW-18 is part ofthe long term monitoring 
program. 
Installation of the abandonment casing around A TMW -4D is suspect as to its effectiveness 
because the outer casing was driven in with the kelly bar and the auger chuck. Driving the 
casing down does not allow the tremmie pipe to reach the bottom of the annulus space on 
the outside of the casing for proper grouting. 

Page 1 
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Upcoming Activities: 
• Cap installation and final grading of detention pond in offsite area. (Montgomery Watson 

Harza does not believe it necessary to use 40 hour trained contractors for this work. They 
believe the work will not be intrusive.) 

• Pilot study for drilling method in offsite area. 
• PCB soil removal in wetlands tentatively scheduled for July. 
• Once water table is lowered, Contract Dewatering will return to install clean out in 

extraction trench 20. 
Piezometers damaged during the grading of the OSCA will be replaced. 

• Sampling of ORC wells in south pilot study to occur the week of June 25, 200 I. 
• Walk through for potential ISVE well drilling contractors scheduled to occur on June 26, 

2001. 

Signature: Margaret Mulkerrin Date: July 9, 2001 
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Jui~ 27-2001 10:44am From-MONTGOMERY WATSON 

WEEKLY CONST UCTION MEETING MINUTES 
FOR J 21, 20011\IIEETING 

AMERICAL CHE !CAL SERVICES NPL SITE 

MEETING DATE: June 21,2001 

I 
I 
I 

MEETING TTME: 10:00 AM 
i 

"MEETING LOCATION: ACS Site- Si~ Trailer 

ATTENDEES: 

Tom TiDies- MWH 
Chris Daly - MWH 
Robert Adams - MWH 
Travis Klingforth- MWH 
Stela Williams - MWH 

I 

I 

I 
I 
! 

Margaret Mulkerrin - Black & V arch 

TOPICS 

Health & Safety 

. . Tom Tinics stated that there wer~~oo health and safety incidences during the past week. 

Off-S1te Temporary Cover • 

Current efforzs: Rough grading is !complete. MWH is curr<!ntly developing an RFB to 
complete 1inal grading including, ~utting the swales and for procurement and. placement of 
the cover material. The sedimem,tion pond is working and retaining sediment from storm 
water run-off. 

One ro cwo week look ahead sche~iulefor Off-Sire Temporary Cover: Geotechnical resting 
equipment will be brought on site to rest the material placed over the spoils piles. The 
geotechnical laboratory will pert: m testing in accordance! with the ASTM standards 
specified by MWH. The geotec ·cal testing will be conducted on June 26, f-001. Final 
grading and cover material place 1ent will begin upon sel~ction of a borrow ~ource and 
e1:1rth-moving subcontractor. Thi work is anticipated to begin in mid-July. MWR is 
planning to devdop a table/figure that identifies the piezometers that are intact, damaged, 
and lost. 

Excavation of PCB-irn acted Soil in etlands 

The excavation of PCB-impacted soil in th~ werla.nd area is scheduled for the end of July 
2001. The eftluent piping of the WfP was b"n redirected ro south of the Iiailroad tracks. 
MWH plans to begin discharge t this location at noon on June 22, 2001. Rjb~ Adams 
requested that Black & Veatch n ti.fy MWH prior to this time of any sampling requests that 
the U.S. EPA has for the eftluent ffthe redirected outfall. It was not<!d that ~onditions 
have not become dry, as is comm\)n in July. w~ will be watching the weath9r and 
proposing short-term posrponem or of the s~iment removal if the conditions stay wet into 
me beginning of July. · 

Consll'Ucrion Mcetin M' c:s e 21 2001 Meetin • ACS NPL Sire 
June 26, 2001 Page 1 



Jui. 27-2001 ]0:45am From-MONTGOMERY WATSON 

Off-Sire Area 

I 

The thermal oxjclizer has been or ered and is anticipated to be on site at the end ot" August 
or early September. There is a sir· walk on June 26, 2001 for bidders who ar~ bidding to 
install the TSVE wells. 

Groundwater Monitoring 

At the end of Jun~ 20, 2001 all of the water levels have been collected and 22 wells have 
been sampled. Th~ remaining 221wells will be sampled the remainder of the week of June 
18, 2001. Sampling of th~ ORC tells will be conducted on June 26, 2001. 

I 

Summary of Past Two Weeks 
I 

Summary of GWTP opera1ion: C rrenily, ex.traction wells EW -10, EW -11, ap.d EW -20, the 
Fire Pond, and the PGCS arebei g pumped into the GWTP. EW-17 and EW-18 will be 
brought on line in the next few w eks. 

Drum RemovaL: The ACS facili has begun to conduct the weekend i.nspect\ons of the 
drums and roll-off boxes from tb~ drum removal. ACS will use their normal inspection 
forms for documentation and senf a copy of MWH. 

Looking Ahead to Nexr Two Weeks I 

The construction of Off-Site Te porary Cover will continue. 

Sampling of the ORC wells will e conducted on June 26, 2001. 

A pre-bid meeting will b~: condu red on the site on June 26 at 10:00 AM fo(installation of 
the ISVE wells. 

I 

Contract Dewatering Syst~ms (CbS) will return in June to complete the installation of the 
Barrier Wall Extraction Sysrem ~y tinishing rhe cleanout for EW-20. . · 

I 
Kevin Adler, Sean Grady, Larry Campbdl, Todd Lewis and Peter Vagt met on site during 
the ISVE Well Construction Site/walk on Tuesday, June 26, 2001. After th~t cliscussion, it 
was agr~ed that the standing Th~rsday On-Site Construction meeting will be cancelled for 

this week (June 28). I : 
It was also noted that the followi~g Thursday falls on July 5th, following the' national 
holiday, and suggi!Sted that ir mi t be reasonable to cancel that On-Sire Construction 
meeting if there is a low level of acti viry during the firsr week in July. MWH will call each 
participant in the weekly co,ction meetings on July 2 or 3 to either schedule or 
postpone the standing meeting~ r July 51

h. 

Next Weekly Construction Meeting 

• To be determined 
I 
I 
I 

RAN'PIVIRAA I 
J;\209")601 ACS\0202 MW 1\ PM\6010202il037.Joc I 
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Weekly Oversight Summary Report No. 17 
ACS Superfund Site WA30, 46526.238 

Reporting Period: Week of June 25,2001 
BVSPC 0/S Dates: June 26,2001 (Mr. Campbell) 

Personnel Summary Affiliation No. of Responsibility 
Personnel 

Montgomery Watson Harza, 6 Respondent's General Contractor 
Warrenville, IL 

Black & Veatch Special 1 USEP A Oversight Contractor 
Projects Corp. (BVSPC) 

IT Corporation 1 Potential ISVE Well Bidder 

Top Flight Drilling 1 Potential ISVE Well Bidder 

Boart Longyear 1 Potential ISVE Well Bidder 

Mid-America Drilling 1 Potential ISVE Well Bidder 

Rock & Soil Drilling 2 Potential ISVE Well Bidder 

USEPA 1 

IDEM 2 

Terra Engineering & 1 Potential ISVE Well Bidder 
Construction 

Construction Activities 

Major Activities: 
ISVE well installation pre-bid meeting and site tour with Montgomery Watson Harza and 
potential well drilling contractors. 
Integrity of clay in OSCA has been evaluated (Great Lakes). 

• Rerouted discharge for GWTP was to be sampled at outlet pipe. 
Weekly construction coordination meeting was not held due to lack of activities. 

Activities Performed: 

ISVE well installation pre-bid meeting took place on site on June 26,2001. The meeting was conducted 
by Richard Mueller ofMWCI. Mueller described the scope of work and reviewed the bid package sent 
:to prospective bidders. Emphasis was placed _on health and safety issues and training and medical 
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monitoring of personnel. A walking tour ofthe site was then conducted, pointing out proposed ISVE well 

locations. 

Todd Lewis ofMWCI discussed drum disposal options with Sean Grady (IDEM), Kevin Adler (USEP A), 

and Larry Campbell (BVSPC). Consideration is currently being given to recycling (blending) ofliquids, 

and incineration. 

Pete Vagt stated that the discharge from the G WTP has been rerouted to minimize water in the wetlands, 
due to the upcoming PCB removal activities. A sample of the effluent will be taken from the rerouted 
effluent pipe (portions of which had been previously used to transport contaminated liquids). 

Topics of Concern: 
• Montgomery Watson Harza was unable to obtain a groundwater elevation at monitoring 

well MW -18 due to debris in the well. MW -18 is part of the long term monitoring 

program. 
• Installation of the abandonment casing around A TMW -4 D is suspect as to its effectiveness 

because the outer casing was driven in with the kelly bar and the auger chuck. Driving the 
casing down does not allow the tremmie pipe to reach the bottom of the annulus space on 
the outside of the casing for proper grouting. 

Upcoming Activities: 
Cap installation and final grading of detention pond in offsite area. (Montgomery Watson 

Harza does not believe it necessary to use 40 hour trained contractors for this work. They 
believe the work will not be intrusive.) 
Pilot study for drilling method in offsite area. 

• PCB soil removal in wetlands tentatively scheduled for July. 
Once water table is lowered, Contract Dewatering will return to install clean out in 
extraction trench 20. 

• Piezometers damaged during the grading that occurred in the OSCA will be replaced. 
• Sampling of ORC wells in south pilot study to occur this week. 

Signature: Margaret Mulkerrin Date: July 13, 2001 

Page 2 1. \projects\acs-raos\osr\2()() I \()625.wpd 

file://i:/projecls/acs-rcios/osr/20ni/n625.wpd


OFCA SOIL VAPOR EXTRACTION (SVE) WELL INSTALLATION 
AT 

AMERICAN CHEMICAL SERVICES (ACS) NPL SITE 

Date: 
Time: 
Location: 

PREBID MEETING AGENDA 

June 26, 2001 
10:00 am 
ACS Site- MWCI Site Trailer 

1) Site Introduction 

2) General Overview of Site Operation 
Origin of vapor stream to be collected by wells 
Well interface with other parts of SVE system 

3) Site Location of Wells 
2 Areas: Off-Site Containment Area & Kapica-Pazmey Area 
Mobilization and access to the site "" 0 ,.. .. ~.,., '" ,_ ... 

~ ,..._ J,.r~" P"s:J...:. 

I 

L lit(" 

Staging and handling of materials 
PPE and safety requirements. - J.t',.., !J , l{ci.Y, 5AY, ~,f,·t',( ~ ... t, Cl"" s•~ 

4) Review Installation of Weiis 
Potential problems drilling through buried drums 
Follow schedules on drawing for proper depth 
Bore hole diameter: minimum size lo" 
B . . . . t· . . I I &o ••• ,.._ It- lte"""~ s..,.rl~ e sure to mamtam mtegnty o ex1stmg c ay ayer "'"" #' ' 
Mw~ll- /c. ~ ~ 

5) Materials of Construction 
Proper backfill material, Bentonite layers 
Well material, screen size, proper cap on both ends - &J~ ~u'u.,,·J-J-.IJ 1 ,_.~,.,,,.cs 

6) Necessary documentation 
Bid documents 
Preconstruction Documentation 

f.J... c.v 1-c- ~(~l-c- ~H•'""' fl... 1- k J.- r .. C.,.., ~ 
P•'"··J.t, J,,., 1tki' kl1 ~~ 4-f J,~ .._,t;- c..p 

"' r "' ~ ' ""'1 1,-__,.. ~-> .., ;..;-.. 

Weii Installation Log Sheets and daily reports. 
Construction Documentation Report 

7) Site Walk 

8) Final discussion, questions 
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Site: American Chemical Services, Inc. 
Proj. #: 46526 

Roll : 11 Photo # ! 

Date: 06-13-01 Time: 09:45 

Photographer: Margaret E. Mulkerrin 

Description: Photo facing west in OSCA. Tom Tinics 
using roller to compact clay. 



101 N, Wacker Drive 

Suite 1100 
Chicago, Illinois 60606-7302 

Tel: (312) 346-3775 
Fax: (312) 346-4781 

USEPA/RAC VII 

~® 
BLACK & VEATCH 

Black & Veatch Special Projects Corp. 

American Chemical Services RAO (057-ROBF-05J7) 
BVSPC Project 46526 

BVSPC File C.3 
August 29, 2001 

Mr. Kevin Adler 
U.S. Environmental Protection Agency 
77 W. Jackson Boulevard (SR-6J) 
Chicago, Illinois 60604-3590 

Subject: 

Dear Mr. Adler: 

Revised Text and Additional 
Photographs for Monthly Oversight 
Summary Report No.6 for June 2001 

Enclosed is revised text for the Monthly Oversight Summary Report No.6 for June 2001 
and revised text for the Weekly Oversight Summary Report No. 17 for the week of June 
25, 2001, for the American Chemical Services Superfund Site in Griffith, Indiana. These 
reports have been revised to reflect BVSPC's presence onsite on June 28 for the purpose 
of observing sampling of the ORC monitoring wells in the south pilot test area. 

Also enclosed is a copy of the June 28 field log and four additional photographs showing 
damaged and repaired conveyance piping. I had taken these photographs on my personal 
camera and had not gotten them developed when Report No. 6 was issued. 

Ifyou have any questions, please call (312-683-7856) or email (campbelllm@bv.com). 

Sincerely, 
BLACK & YEA TCH Special Projects Corp. 

b.m!,P~ 
Site Manager 

Enclosure 

t:\projects\acs-raos\corresp\let-0 12.doc 
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Monthly Oversight Summary Report No. 6 
ACS Superfund Site WA30, 46526.238 

Reporting Period: Month of June (June 2- June 29, 2001) 

BVSPC 0/S Dates: June 6, 7, 14, 18, 21, 26, and 28,2001 

Personnel Summary No. of Responsibility 

Affiliation Personnel 

Montgomery Watson Harza, 8 Respondent's General Contractor 
Warrenville, IL 

Black & Veatch Special 3 USEPA Oversight Contractor 
Projects Corp. (BVSPC) 

Mid American Drilling I Potential ISVE Drilling Contractor 

Austgen Electrical I Electrical Contractor 

Area Survey 2 Surveyor 

Great Lakes Environmental I Material Testing Services 

IT Corporation I Potential ISVE Drilling Contractor 

Boart Longyear I Potential ISVE Drilling Contractor 

Rock & Soil Drilling I PotentiallSVE Drilling Contractor 

Terra Engineering & I PotentiaiiSVE Drilling Contractor 
Construction 

USEPA I 

IDEM 2 

Top Flight Environmental I PotentiallSVE Drilling Contractor 

Drilling 

Koester Environmental 2 Buried Drum Removal Contractor 
Services 

Midwest Environmental, Inc. 2 IDW Drum Management/ Detention Pond 
Contractor 
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Construction Activities 

Major Activities: 

• Samples were collected from drums removed during water line installation for 
HAZCA T analysis (Montgomery Watson Harza with Koester Environmental 
Services). 

• A clay cover was placed over regraded PCB and SVOC spoils piles, IDW 
waste, and K-P building debris in the OFCA (Midwest Environmental Inc.) 

• Topographic survey has been done in OFCA to determine where additional clay 
is needed (Area Survey). 
Groundwater sampling (major round) took place on the week of June 18,200 I. 

• Discharge for GWTP has been rerouted to decrease water in wetlands in 
preparation for PCB contaminated soil removal. 

• ISVE well installation pre-bid meeting and site tour with Montgomery Watson 
Harza and potential well drilling contractors. 
ORC monitoring well sampling in south pilot study area (Montgomery Watson 
Harza). 

Activities Performed: 

While drum removal activities were completed at the end of May, some minor issues relating to the 
drum removal work were dealt with this month. Koester Environmental Services returned to the site 
to obtain samples from several drums for HAZCA T analysis. These drums were overlooked during the 
original sampling as they were excavated during an earlier water line installation, prior to the recent 
removal action. The roll offboxes have been relocated within the site to allow for ACS truck traffic. 
Montgomery Watson Harza, along with help from the ACS staff on weekends, monitors the roll otT 
boxes and drums twice daily. Disposal options for drums and roll off box contents are still being 
investigated. Consideration is currently being given to recycling (blending ofl iquids ), and incineration. 

Clay cover has been placed over the PCB and SVOC spoils piles, lOW waste, and K-P building debris 
in the OFCA. A topographic survey is being prepared to determine areas where additional clay is 
needed. Nuclear density testing has been performed on existing clay cover to determine whether it is 
suitable material for the interim cap. RFBs for the interim cap work and the ISVE well drilling in the 
OFCA were prepared and sent to potential bidders. On June 26, 200 I a pre-bid meeting and site tour 
for ISVE well installation took place. 

The discharge for the GWTP has been rerouted to reduce water in the wetlands for upcoming PCB soil 
removal. The piping utilized for this has been used previously onsite for dewatering drum removal 
excavation area. Piping has been pressure washed. Montgomery Watson Harza stated that a sample 
was taken from the effluent pipe on June 26, 2001. 

The ORC monitoring wells in the south pilot study area were sampled on June 29, 2001. 

Revised 8124101 Page 2 



Weekly Oversight Summary Report No. 17 
ACS Superfund Site WA30, 46526.238 

Reporting Period: Week of June 25,2001 
BVSPC 0/S Dates: June 26 and 28,2001 (Mr. Campbell) 

Personnel Summary No. of Responsibility 
Affiliation Personnel 

Montgomery Watson Harza, 6 Respondent's General Contractor 
Warrenville, IL 

Black & Veatch Special 1 USEP A Oversight Contractor 
Projects Corp. (BVSPC) 

IT Corporation 1 Potential ISVE Well Bidder 

Top Flight Drilling 1 Potential ISVE Well Bidder 

Boart Longyear 1 Potential ISVE Well Bidder 

Mid-America Drilling 1 Potential ISVE Well Bidder 

Rock & Soil Drilling 2 Potential ISVE Well Bidder 

USEPA 1 

IDEM 2 

Terra Engineering & I Potential ISVE Well Bidder 
Construction 

Construction Activities 

Major Activities: 
• ISVE well installation pre-bid meeting and site tour with Montgomery Watson Harza 

and potential well drilling contractors. 
• Integrity of clay in OFCA has been evaluated (Great Lakes). 
• Rerouted discharge for G WTP was to be sampled at outlet pipe. 
• Weekly construction coordination meeting was not held due to lack of activities. 
• ORC monitoring wells in south pilot study area were sampled (Montgomery Watson 

Harza). 

Activities Performed: 

ISVE well installation pre-bid meeting took place on site on June 26, 200 I. The meeting was 
conducted by Richard Mueller ofMWHCI. Mueller described the scope of work and reviewed the 
bid package sent to prospective bidders. Emphasis was placed on health and safety issues and 

Revised 8124101 Page 1 



training and medical monitoring of personnel. A walking tour of the site was then conducted, 
pointing out proposed ISVE well locations. 

Todd Lewis of MWCI discussed drum disposal options with Sean Grady (IDEM), Kevin Adler 
(USEPA), and Larry Campbell (BVSPC). Consideration is currently being given to recycling 
(blending) ofliquids, and incineration. 

Peter Vagt stated that the discharge from the GWTP has been rerouted to minimize water in the 
wetlands, due to the upcoming PCB removal activities. A sample of the effluent will be taken from 
the rerouted effluent pipe (portions of which had been previously used to transport contaminated 
liquids). 

Montgomery Watson Harza attempted to sample the ORC monitoring wells in the south pilot study 
area on June 28 but had difficulties with new sampling gear. Sampling was actually conducted on June 
29. BYSPC was onsite on June 28, but not on June 29, so did not observe the sampling. 

Topics of Concern: 
• Montgomery Watson Harza was unable to obtain a groundwater elevation at monitoring 

well MW-18 due to debris in the well. MW-18 is part ofthe long term monitoring 
program. 

• Installation of the abandonment casing around ATMW-40 is suspect as to its 
effectiveness because the outer casing was driven in with the kelly bar and the auger 
chuck. Driving the casing down does not allow the tremmie pipe to reach the bottom 
ofthe annulus space on the outside ofthe casing for proper grouting. 

Upcoming Activities: 
• Cap installation and final grading of detention pond in offsite area. (Montgomery 

Watson Harza does not believe it necessary to use 40 hour trained contractors for this 
work. They believe the work will not be intrusive.) 
Pilot study for drilling method in offsite area. 
PCB soil removal in wetlands tentatively scheduled for July. 
Once water table in OFCA is lowered, Contract Dewatering will return to install clean 
out in extraction trench 20. 

• Piezometers damaged during the grading that occurred in the OFCA will be replaced. 

Signature: Margaret Mulkerrin Date: Julyl3,2001 
Revised August 24, 2001 
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Attached are BYSPC's weekly reports, correspondence, log book notes, and photographs of the daily 
activities. BVSPC's crew conducted oversight of the major field activities during June 6, 7, 14, 18, 
21, 26, and 28, 200 I. 

Topics of Concern: 
• Montgomery Watson Harza was unable to obtain a groundwater elevation at 

monitoring well MW-18 due to debris in the well. MW-18 is part ofthe long term 
monitoring program. 

• Installation of the abandonment casing around ATMW-4D is suspect as to its 

effectiveness because the outer casing was driven in with the kelly bar and the auger 

chuck. Driving the casing down does not allow the tremmie pipe to reach the bottom 
of the annulus space on the outside of the casing for proper grouting. 

Concern Resolution: 
• None to report this month. 

Upcoming Activities: 
Cap installation and final grading of detention pond in OFCA. (Montgomery Watson 
Harza does not believe it necessary to use 40 hour trained contractors for this work. 
They believe the work will not be intrusive.) 
Pilot study for drilling method in offsite area. 
PCB soil removal in wetlands tentatively scheduled for July. 

• Once water table is lowered, Contract Dewatering will return to install clean out in 
extraction trench 20. 

• Piezometers damaged during the grading that occurred in the OFCA will be replaced. 

Signatures: Margaret Mulkerrin 
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Site: American Chemical Services, Inc. 
Proj . # : 46526 
Roll: 12A Photo # :6 
Date: 06-28-01 Time: 13 :30 
Photographer: Larry Campbell . 

Photo facing west showing repaired 
conveyance piping in vicinity of 

Description: 

EW20 trench. 

Site: American Chemical Services, Inc. 
Proj . #: 46526 
Roll : 12A Photo #:7 
Date: 06-28-01 
Photographer: 
Description: 

Time: 13 :33 
Larry Campbell 
Photo facing south showing damaged 
conveyance piping in vicinity of 
EW20 trench. 



Site: American Chemical Services, Inc. 

Proj . # : 46526 
Roll : 12A Photo #:8 
Date: 06-28-01 Time: 13:35 
Photographer: Larry Campbell 
Description: Photo facing south showing damaged 

conveyance piping in vicinity of 
EW20 trench. Closeup of photo #7 . 

Site: American Chemical Services, Inc. 
Proj. # : 46526 
Roll: 12A Photo #:9 
Date: 06-28-01 
Photographer: 
Description: 

Time: 13 :37 
Larry Campbell 
Photo facing south showing 
overview of damaged conveyance 
piping in vicinity of EW20 trench. 




